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The Filen ' - 9 Kay 1957

Trip Beport -

1. At1300®'r0n29kpr111991,aect :
inspection wes mede at the mat ; J
‘ ihe inspection
concerned progress on tasks under RD-TO6 and involved the

following persons:

2. This visit vas nede, primarily, to propose an
acceleration of the TIME EVENT MARKER program as reques-
tedin a memo from OC-SPD to OC-E dated 22 April 1957.
This memorandum suthorized the temporary suspension of
parallel developnent on the signal actuated device snd
then those efforts be concentrated on TEM; the aguthors
ization to use overtime in the development of TEN; andiy
thelm:thorizatiom of increased cost in the use of efdi-
ti facilities on this task.

accepted our proposal gquite

reedily and ere most willing to arrange & delivery of
items under Phase ) of the ¥ on or before

31 Decender 1957. At present does not have a
firm procedure for handling ring overtime.
Within the next few weeks they will estadlish a policy,
however, and let us knov their estimate of the accelerated
regquirements., expressed his opinion, though,
that he anticipated little or no increase in cost to
speed up TEN. In viev of this, he puggested that the
present cost proposal for T8N remain monetarily the
same and that the new Phase 1 completion date gnd the
suthorization for overtime be written into the proposal
by ua. Such action will eliminaste the necessity for the
re-gubmission of a new proposal. If then, in the further
developnent of » 2241iticoal funding appears
to be necessary, will ask for momey under increased
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cost. We found this agreeadle and we will take action
to modify ths present proposal in hand. | also
said that work on SAD will not necessarily reed to come
t0 & complete stop becaunse development on TEM igvolves
mechardams t0 be used in 8AD.

3. Progreas on SAD spd 7EM appears to be satise
factory. Work om the design of prototype models is
currently undervay. The progress on the 60 DAY PROGRAM
TIMER is satisfectory and a prototype model was delivered
to us this trip. Inssmuch as the previous model was
returnesd for repairs, the modsl just delivered
is the only unit nov in our possession. We also have &
test unit for the 60 Asy progrsmmer. Since prototype
approval has been granted on the programmer, this model
has been turnsd over to EP for their further evalustion
snd use. A prototype modsl of the 84 HOUR TIMER bas
been complated. We cbserved tests on this unit &t
snd the unit aypesars to be sstisfactory. This timer
is Gesigned to activate devices for
after a pre-set interval of zero to 8h hours has elspsed.

This prototype model vas also delivered to us for our
approval. We suggested that the engraving on ths face-
* and “Mamfactured
be omitted from

suceassive modals.

h., adaitional items of interest regarding the
vericus projects are as followss
a. anginsers suggest ths use of web cells
~in meking the contact test for the €0 Day

Programmer.

b. They are also providing sxtra sets of gears
for the Programmer Tester to allov testing
of the unit in an even shorter pericd of
time.

c. A ssaple cof silicone instrument oll was
given us reyresenting the type of lubricant

they sre using in meny of their low temperature

applications.

d. |  |bas a Time Event Marking device nov
in operation vhich marks the time cf event
on paper tape. This device wvas denmonstrated
as used in certain cotheyr spplications.

V
Declassified in Part - Sanitized Copy Approved for\ReIeas€‘2012/09/11 : CIA-RDP78-03424A001400060008-4

25X1

25X1

25X1

25X1

25X1

25X1

'~ Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400060008-4



Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP?8-(_)3424A(_)O]400060008-4
1 b\}l\a.abﬁ_i\a.il L

L

e. A ninfaturized synchronous sotor operating
at 500 cycles AC was demonstrated as a
possible motive source for the dats recorder.

f. Regarding the TEM pechanism, suggested 25X1
that time not bes visably resiadble from tha
unit but that the readout unit (part of the
TEM task) bo relied upon as the sole methal
of time determination. Although visible
tine determination directly from TEM is not
s requiresent, it wvas pointed out that the
inclusion of such vonld pecessarily increase
the size considersdly. It wvas further
suggested that TEM read out elapsed mimtes
in decimal form and that the unit not be
re-gottable to gero time since the unit
recycles to eero efter 100,000 minutes

7 have elspsed, snd indicated time snd actusl
~ . time may be recordsd at the beginning of
P : any cperation. Ouch a design will elimin-

ats more unnacessary knoba on the outside

~- of the unit. Design goals of SAD sod TP
are such that they will f£it in packeges of
the cross-sectional size of the €0 Day
Progrsaomer .
25X1
\C rd
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